

# 27<sup>th</sup> Street Reconstruction Project – Hall to Fort

Phase 1



Phase 2




- Start on or about March 15, 2021
- Complete by November 17, 2021
- Remove and replace all pavement, curb & gutter, sidewalk, most drive entrances, etc.
- Keep the same street width
- Make all sidewalk, intersections, and driveways ADA compliant.

- Direct access to the front of residential properties will be closed while construction is taking place in that area. Find alternate parking areas.
- Phase 1 – construct south half of 27<sup>th</sup> Street. Traffic one-way westbound.
- Phase 2 – construct north half of 27<sup>th</sup> Street. Traffic one-way eastbound.
- No two adjacent side streets closed at the same time.
- See reverse for details on 27<sup>th</sup> and Hall Street reconstruction phasing.


# Construction Traffic Phases at 27<sup>th</sup> and Hall Street

Office of Project Management  
 1002 Vine Street  
 (785) 628-7350  
 johnbraun@haysusa.com

Phase 1A



Phase 1B



Phase 2

